

Change Order Request - #03

John Iacobucci
95 Bysiewicz Dr



Juliet Long School - Roof Replacement and Photovoltaic Project: 0024

Middletown, CT 06457

To: Kyle Rongey
STV, Inc.

COR #: 0003

Revision: 01

Date: 6/17/2024

Author: Matt Roberts / John Iacobucci

Reason COR #03 - Metal Wall Panels at Auditorium exterior

- Description:**
1. Prime existing wall and install R-Mer Seal Self Adhering high temperature vapor barrier membrane
 2. Mechanically attach steel hat channels 24"
 3. Mechanically attach vertical wall panels
 3. Flash and Seal all penetrations

Comments: Color to be selected by owner

SUMMARY ITEM

	Cost / Unit	Unit Type	Subtotal
Change Order #03	\$109,000.00	Full	\$109,000.00
Credit for Masonry & Flashing	-\$25,000.00	Full	-\$25,000.00
Bonding Cost	\$1,680.00	Full	\$1,680.00
		Grand Total:	\$85,680.00