



A Division of Colliers Engineering & Design

331 Newman Springs Road, Suite 203
Red Bank, NJ 07701
732 383 1950

Ledyard CT, Town of
Attn: Matthew Bonin
741 Colonel Ledyard Highway
Ledyard, CT 06339

Invoice : 0000761161
Invoice Date : 5/31/2022

Project : 22000679G
Project Manager: Warrington, Jr., Chuck
Project Name : Ledyard CT, Town of - Ledyard
Middle School Closeout

For Professional Services Rendered Through 5/31/2022

State Project No. 072-0090

Description of Services:

May 2022

1. Initial meetings with BOE & town staff.

2. Gathering of data, ledgers, etc.

			Billings		
	Fee	% Complete	To Date	Previous	Current
Closeout Phase	32,000.00	1.44	460.80	0.00	460.80
Billed by % Complete					
Subtotal:	32,000.00	1.44	460.80	0.00	460.80
Current Billings					460.80
Amount Due This Bill					460.80

finance.director@ledyardct.org

In accordance with our business terms and conditions, acceptance of this invoice is implied unless Colliers Project Leaders USA NE, LLC is notified by 14 days from the date of this invoice. If timely payment cannot be made due to any discrepancy, please E-mail a brief explanation to Billing@colliersengineering.com and we will reply as soon as possible. For alternative electronic payment options contact Collections@colliersengineering.com.

REMIT TO: Colliers Project Leaders USA NE, LLC 331 Newman Springs Rd. Suite 203 | Red Bank, NJ 07701
Phone: 877-627-3772 | Fax: 732-383-1980