

# Change Order Request - #04

John Iacobucci  
95 Bysiewicz Dr



Juliet Long School - Roof Replacement and Photovoltaic Project: 0024

Middletown, CT 06457

To: Kyle Rongey  
STV, Inc.

**COR #:** 0004

**Revision:** 01

**Date:** 6/17/2024

**Author:** Matt Roberts / John Iacobucci

**Reason** COR #04 - Metal Wall Panels & Cap at Chimney

- Description:**
1. Prime existing wall and install R-Mer Seal Self Adhering high temperature vapor barrier membrane
  2. Mechanically attach steel hat channels 24"
  3. Mechanically attach vertical wall panels
  3. Flash and Seal all penetrations

**Comments:** Color to be selected by owner

## SUMMARY ITEM

	Cost / Unit	Unit Type	Subtotal
Change Order #04	\$23,000.00	Full	\$23,000.00
Credit for Brick Repair Allowance	-\$5,000.00	Full	-\$5,000.00
Bonding Cost	\$360.00	Full	\$360.00
		<b>Grand Total:</b>	<b>\$18,360.00</b>