

AMENDMENT NO. 2  
TO  
AGREEMENT FOR ENGINEERING SERVICES  
BY AND BETWEEN

TOWN OF LEDYARD, CONNECTICUT  
AND  
WESTON & SAMPSON ENGINEERS, INC.  
FOR

LEDYARD CENTER SEWER (BID #2021-03)

The AGREEMENT for Ledyard Center Sewer (Bid #2021-03) made on the April 22, 2021 by and between the Town of Ledyard, Connecticut acting through its Mayor, hereinafter called the OWNER, and Weston & Sampson Engineers, Inc., with offices at 712 Brook Street, Suite 103, Rocky Hill, Connecticut, hereinafter called the ENGINEER is hereby amended in accordance with the provisions of said AGREEMENT.

The engineering services in this task amendment generally consist of the design of a low-pressure sewer extension from the high school to the Ledyard Town Center, as requested by the OWNER.

**The Town has been funding this sewer extension work using federal ARPA money.**

This amendment is issued to incorporate the following changes:

ARTICLE 2 - SERVICES OF THE ENGINEER is hereby amended as follows:

Immediately following Article 2.10, add the following new subsections to the contract:

2.10 BID ENGINEERING SERVICES

The ENGINEER shall provide bidding services for the low pressure sewer extension to the Ledyard Village Center. The length of the bidding is presumed to be 30 days plus additional time necessary for the Town to execute a contract with the lowest responsive bidder.

- A. Assist the WPCF in advertising for bids.
- B. Prepare for and attend one pre-bid conference.
- C. Issue one (1) addendum as necessary to clarify, modify, or change the Bid Documents.
- D. Attend bid opening (if needed) for the construction contract.
- E. Review bids and prepare bid tabulation.
- F. Review the qualifications of the apparent low bidder(s) as to the acceptability of subcontractors, suppliers and other persons and entities proposed by Contractor for those portions of the work as to which such acceptability compliance with contract requirements.
- G. Report on the results of the reviews and issue a recommendation to the WPCF.

ARTICLE 4 - TIME OF PROJECT is hereby amended as follows:

Append Article 4.1 to add the following:

The ENGINEER agrees to start the work of Task 2.10 within 14 calendar days of authorization, and complete the work within 90 calendar days thereafter.

ARTICLE 5 - PAYMENTS TO THE ENGINEER is hereby amended as follows:

A. Replace Table 5.1 with the following new Table 5.1:

TASK	DESCRIPTION	FEE TYPE	FEE
2.01	High School Presser Sewer Capacity	Lump Sum	\$6,700
2.02	Ledyard Town Center Planning Report	Lump Sum	\$21,000
2.03	Multi-Use Walking Path Design Change	Lump Sum	\$6,800
2.04	Geotechnical Rock Investigation	Lump Sum	\$37,100
2.05	Supplemental Survey at High School	Lump Sum	\$10,600
2.06	Investigate Route for Phase 2 Sewer	Lump Sum	\$8,800
2.07	Retaining Wall Design for Sewer Alignment	Lump Sum	\$48,300
2.08	Coordination for Property Rights	Lump Sum	\$4,400
2.09	Coordination with Utilities	Lump Sum	\$3,700
2.10	Bid Engineering Services	Lump Sum	\$12,000
		TOTAL FEE:	\$ 159,400

AMENDMENT NO. 2  
TO  
AGREEMENT FOR ENGINEERING SERVICES  
BY AND BETWEEN

TOWN OF LEDYARD, CONNECTICUT  
AND  
WESTON & SAMPSON ENGINEERS, INC.  
FOR

LEDYARD CENTER SEWER (BID #2021-03)

IN WITNESS WHEREOF, the parties hereto have executed this AMENDMENT NO. 2  
this 22th day of September, 2023.

**ACCEPTED FOR:**

TOWN OF LEDYARD, CT

WESTON & SAMPSON ENGINEERS, INC.

By:

By:

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Signature*

\_\_\_\_\_  
*Printed Name*

\_\_\_\_\_  
Christopher B. Wester, P.E. – Vice President  
*Printed Name*

\_\_\_\_\_  
*Date*

\_\_\_\_\_  
September 26, 2023  
*Date*