

Ledyard - Gales Ferry Roof and PV								
CA		Construction Administration & Closeout						
Date Range from: 5/28/2026 to 6/30/2026								
Employee/Activity	Total	Billed	Work In Progress			Rate	Total	
			WIP Total	Billable	Deferred			
Dean A. Petrucelli	21.00		21.00	21.00				
Project Time	21.00		21.00	21.00				
	Date	Total	Billed	WIP Total	Billable	Deferred	Rate	Total
	5/28/2026	1.00		1.00	1.00		\$206.00	\$206.00
	5/29/2026	2.00		2.00	2.00		\$206.00	\$412.00
	6/2/2026	1.00		1.00	1.00		\$206.00	\$206.00
	6/3/2026	2.50		2.50	2.50		\$206.00	\$515.00
	6/16/2026	3.00		3.00	3.00		\$206.00	\$618.00
	6/17/2026	9.00		9.00	9.00		\$206.00	\$1,854.00
	6/18/2026	1.00		1.00	1.00		\$206.00	\$206.00
	6/22/2026	1.00		1.00	1.00		\$206.00	\$206.00
	6/26/2026	0.50		0.50	0.50		\$206.00	\$103.00
Total		21.00		21.00	21.00			\$4,326.00