



LEDYARD SCHOOL ROOF PROJECT UPDATE

Gales Ferry

1. Meeting with the bonding company is scheduled for 6/17/26

Juliet Long

1. The Town of Ledyard is completing the application for the Eversource rebate.
2. Once the application is submitted, the solar can be energized.
3. Project closeout is pending the above.

BOE

1. The project is completed. All final closeout documents have been received at BOE.
2. Project can be closed after the State approves Change Order #1